
 

glideinWMS: 
Workload Management System 

Burt Holzman
Grid Coordination Meeting on Workload Management Systems

November 6, 2007



Grid Services  T1 26 Nov 2007

glideinWMS

⇒ Goal: Provide a scalable Workload 
Management System for submission across the 
Open Science Grid

⇒ Stakeholders
⇒ US CMS, CMS, CD, OSG

⇒ Effort
⇒ ~ 1 FTE (0.5 Sfiligoi, 0.25 Holzman, negotiated 

effort from Condor)
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glideinWMS Overview
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glideinWMS Overview

⇒ Send “pilot” jobs to
⇒ Validate worker nodes
⇒ Pull remote workload
⇒ Increase job throughput
⇒ Reduce gatekeeper load

⇒ Use Condor to create a Virtual Condor Pool
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glideinWMS Milestones

⇒“Complete” development: 15 Nov 2007 (est .25 FTE)

⇒ Complete integration/evaluation: 1 Jan 2008 (est .5 FTE)

⇒ Offer to stakeholders as contribution for common WMS 
component: 1 Feb 2008 (est .25 FTE)

⇒ Deploy for CMS: 1 Feb 2008 (est .25 FTE)

⇒ Move to production operations: 1 Mar 2008 (est .25 FTE)

⇒ Post March production support (hardware, software) under  
discussion with CMS
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glideinWMS Status

⇒ Full integration with ReSS: just starting
⇒ Full integration with CMS applications 

(ProdAgent, CRAB): in progress
⇒ Scaling tests

⇒ CMS CSA07: 3200 concurrent jobs at Tier 1 with 
ProdAgent + glideinWMS

⇒ 100K jobs / day with CRAB: next 2 weeks

⇒ CSA07 Level 3 management very pleased with 
performance

⇒ ReSS integration is key for expanding 
dynamically beyond single site 


